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TRANSPORTATION COMM.SSION

ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-00-10

RECOMMENDATION

The Department recommends that the California Transportation Commission approve the following
Resolution.

FINANCIAL RESOLUTION

Resolved, that $4,402,500 be allocated from Budget Act Item 2660-301-0042, Budget Acts of 1995,
1998, 1999, and 2000 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $4,402,500 of additional State and Federal funds for seven (7) previously
approved projects listed below:

Original Current Current Revised Total

Vote/G11 Award Budget Allocation  Budget Increase

Project Dist-Co-Rte Amount Amount Amount  Revision Amount Vote/Award
01-MEN-L5718 $740,000  -=--emeemeeam $740,000  $240,000 $980,000 32%V

04-SCI-87  $11,468,000 $10,490,000 $11,739,000  $950,000 $12,689,000 21%A
04-SCI-237  $48,028,000 $41,767,500 $46,144,250 $1,900,000 $48,044,250 15%A
06-TUL-137 $300,000 $300,000- $450,000  $162,500 $612,500  104%V
07-LA-107 $2,807,000  $2,346,000  $2,746,000  $100,000 $2.846,000 21%A
07-VEN-126 $11,423,000 $10,930,000 $14,380,000 $785,000 $15,165,000 39%A
08-SBd-40 $385,000 $512,500 $512,500  $265,000 $777,500  102%V
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location Item # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
1
$240,000 In Leggett at the Leggett Maintenance 327801
Department of Station. Minor
Transportation Rehabilitation and upgrade of the yard 2000/01
Mendocino facilities. 801-0653 $740,000 $240,000 $980,000
01N-Men-L5718 301-0890 - - -
Supplemental funds are needed to award ~ 20.20,201.352
the project. SHOPP $740,000 $240,000 $980,000
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The project is in Mendocino County at the Leggett Maintenance Station. The project will rehabilitate

and upgrade the yard facilities at the Leggett Maintenance Station.

FUNDING STATUS

The project was programmed in the 2000 SHOPP Minor Program for $740,000 for construction in the
2000/01 Fiscal Year. The project was voted in February 2001 for the programmed amount. This request
of $240,000 represents an increase of 32% over the vote amount for this contract.
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BACKGROUND
The project will construct a new truck service bay and new crew changing facilities at the existing

maintenance building. In addition, the project will construct a fuel facility and place asphalt paving to
improve grading and drainage to prevent the yard from flooding during: periods of high rainfall and to
control rainwater pollutant runoff.

REASON FOR INCREASE

The contract bids were opened in April 2001 and the lowest bid was significantly higher than the
Engineer’s Estimate. There were three bidders with the lowest bid being approximately $240,000 over
the Engineer’s Estimate. After reviewing the contract bids, most of the increase can be attributed to the
Building Work item that was bid approximately $200,000 above the Engineer’s Estimate. The Building
Work item constitutes approximately $675,000 of the project work. Interviews with the bidders indicate
that the cost reflects the high demand for building work throughout the region and the higher cost of
shipping materials to the remote site due to the recent spike in fuel prices. An additional $240,000 is

needed to award the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $240,000 to allow the project to be awarded.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the
project.

The Department considered this option. Analysis of the current bids indicate that re-
advertising the project will not necessarily produce bids lower than the current amount.
The Department reviewed the scope of the project and looked into redesigning or
eliminating items from the project, but no practical cost saving opportunities were
identified.

RECOMMENDATION
The Department recommends that this request for $240,000, as presented in Option A above, be

approved to allow this contract to be awarded.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location Item # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
2
$950,000 In San Jose from Taylor Street to Route 487451
Department of 880 Overcrossing. (0445N)
Transportation Construct detour. 1999/00
MTC 301-0042 $1,343,000 $109,000 $1,452,000
Santa Clara Supplemental funds are needed for on- 301-0890 $10,396,000 $841,000 $11,237,000
04N-SCI-87 going project 20.20.075.411
11.2112.6 STIP
$11,739,000 $950,000 $12,689,000
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PROJECT DESCRIPTION AND LOCATION

The project is located on Route 87 in Santa Clara County, in San Jose, from Taylor Street to north of the
Route 880 Overcrossing. The project constructs retaining walls and a temporary bridge for a detour as
part of the conversion of this segment of roadway from a 4-lane expressway to a 6-lane freeway.

FUNDING STATUS

The project was programmed in the 1998 STIP for $11,468,000 with Grandfathered Regional
Improvement Program (GF-RIP) funds for construction in the 1999/00 Fiscal Year. The project was
voted for the programmed amount in November 1999 and awarded in January 2000 for $10,490,000. A
Resolution G-12 allocation of $1,249,000 was made in June 2000 primarily to modify a retaining wall in
conflict with a sewer pipe. This request of $950,000, along with the previous Resolution G-12
allocation, represents a total increase of 21% over the award amount for this contract.
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BACKGROUND

This segment of Route 87, known as the Guadalupe Corridor, is presently a four-lane facility extending
from Julian Street to Route 101. The Route 87 Project will widen the roadway to a six-lane freeway and
replace the existing at-grade signalized intersections with grade separations and/or interchanges. The
existing Route 87 mainline structures that span Route 880 will be replaced to accommodate the
upgraded facility.

This project will temporarily detour traffic during the construction of the freeway, construct retaining
walls for the future freeway alignment and install a surcharge above the walls that will be removed on a
future project after the settlement period has been completed.

REASON FOR INCREASE

More work was required than originally anticipated to construct a transition section to tie the existing
alignment of the roadway to a detoured section of roadway. A portion of Route 87 had to be temporarily
closed to traffic to complete the transition from the pavement grades of the detour to the existing
pavement. An additional $450,000 is needed to compensate the Contractor for placing additional
pavement, providing additional traffic control and relocating temporary concrete barrier.

Additional temporary fencing is required at the top of the retaining walls and along the northbound
shoulder of the detour to protect workers from falling and to prevent pedestrians and bicyclists from
entering the construction zone. An additional $300,000 is needed for temporary fencing.

This project is adjacent to another Route 87 project that will construct the Taylor Street interchange. A
portion of work on this project needs to be completed before traffic can be shifted to the ultimate
location on both projects. A portion of the work on this project will be accelerated to prevent
construction delays on the Taylor Street interchange project. An additional $200,000 is needed to
accelerate the electrical, drainage and asphalt concrete work in the neighboring area.

This funds request will allow the project to be completed as planned, but the Contractor has filed several
Notices of Potential Claim that have not been resolved at this time. Additional supplemental funds may
be needed in the future if the Department determines any of the potential claims submitted by the
Contractor are valid.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $950,000 to allow this project to be completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option. There is no portion of the work that can be
eliminated from the project without impacting the scope. A follow-up project constructs
the ultimate freeway for this segment of the Guadalupe Corridor upon completion of this
project. Denying this request will delay the construction of the follow-up project.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $950,000, to allow
this project to be completed.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location Item # Cuyrrent Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
3
$1,800,000 In Milpitas and San Jose, on Route 237, 4386U1
Department of from 0.4 kilometer west of McCarthy (0418D)
Transpartation Boulevard Overcrossing to 0.3 kilometer 1997/98
MTC east of Route 880; and on Route 880, 301-0042 $2,418,845 $2,418,845
Santa Clara from 0.5 kilometer south to 2.7 kilometer 301-0890 $18,669,605 $18,669,605
04N-SCl-237, 880 north of Route 237. 20.20.075.413
8.0/9.6, 7.8/10.1 Modify Route 237/880 interchange (stage GF-RIP
A).
(0418E)
Supplemental funds are needed for on- 1997/98
going project 301-0042 $3,095,544 $218,000 $3,313,544
301-0890 $21,960,256 $1,682,000 $23,642,256
20.20.075.612
RIP $46,144,250 $1,900,000  $48,044,250
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The project is in Santa Clara County, in Milpitas and San Jose, on Route 237 from just west of
McCarthy Boulevard to just east of the Route 237/880 Separation, and on Route 880 from just south of
to just north of the Route 237/880 Separation. The project modifies and reconstructs the Route 237/880

interchange.

FUNDING STATUS

The project was programmed in the 1996 STIP for $27,059,000 with Grandfathered Regional

Improvement Program (GF-RIP) funds for construction in the 2000/01 Fiscal Year and in the 1998 STIP
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for $20,969,000 with Regional Improvement Program (RIP) funds for construction in the 1998/99 Fiscal
Year. The total programmed amount for the project was $48,028,000 and the project was voted for that
amount in June 1998. In October 1998 the project was awarded for $41,767,500. A Resolution G-12
allocation of $2,000,000 was made in April 2000 to pay for various changes such as modifying drainage
facilities, relocating a bridge column, realigning a segment of Milpitas-Alviso Street and right of way
delays. A second allocation under Resolution G-12 was made for $2,376,750 in April 2001 primarily to
remove unsuitable material. Santa Clara Valley Transportation Authority (VTA) requested that
additional work for a future High Occupancy Vehicle (HOV) ramp between Route 880 and Route 237 be
constructed on this project and contributed $3,659,000 towards that work. This request of $1,900,000,
along with the previous Resolution G-12 allocations, represents a total increase of 15% over the award
amount for this contract.

BACKGROUND

The project reconstructs the Route 237/880 interchange with a direct freeway connector for eastbound
Route 237 to northbound 880, a direct freeway connector for southbound Route 880 to westbound Route
237 and separates the freeway traffic from the eastbound and westbound local street traffic to Calaveras
Boulevard. These improvements are being implemented to improve the flow of traffic through the

interchange.

REASON FOR INCREASE

This is a large and complex construction contract in the middle of the Silicon Valley high technology
complex. Traffic volumes and congestion have contributed to the need for adjustments and changes to
the original contract plans and construction methods. There have been increases in the amount of traffic
control and construction staging, as well as the need for compensation for fluctuations in the asphalt
price index. Contract Change Orders (CCO) have exhausted the contingency balance and an additional
$480,000 is needed to replenish the contingencies for the remaining work.

Another major component of this supplemental funding request is the need for additional resources to
cover the lease of Resident Engineer office space for the remainder of the contract. When the project
was awarded in 1998, the original allotment for the Resident Engineer’s office was $153,000 for a
project with 600 working days. Lease expenses to date total approximately $350,000 and the contract is
now expected to take 905 working days to complete. Due to skyrocketing office rental rates in the area
and to delays during construction, an additional $363,000 is needed to pay for the office rental through
the anticipated completion date of the project in May 2002.

There have been overruns on some contract items due to discrepancies in the plans. Additional
temporary concrete railing, temporary crash cushions, concrete removal, roadway excavation, asphalt
concrete (AC) overlay and asphalt treated permeable base were needed to maintain the scope of the
project. An additional $342,000 is needed for the cost overruns in these items.

A section of an existing soundwall was removed to allow for the construction of a retaining wall
adjacent to Heath Street that will support the new elevated freeway section. Because the retaining wall is
located adjacent to and is taller than the existing soundwall, the original plan called for the removed
section of soundwall to be replaced with a chain link fence. Neighboring property owners concerned
about aesthetics, maintenance, and vandalism, insisted the soundwall be replaced in kind which results

in the need for an additional $300,000.
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Additional asphalt concrete (AC) pavement needs to be placed over existing pavement to match the new
pavement grades. An additional $215,000 is needed to overlay the existing pavement.

Supplemental Funds for Previously Voted Projects
Resolution FA-00-10

Traffic Operations has requested that an additional 500 feet of the northbound off-ramp on Route 880 to
Calaveras Boulevard be widened to handle traffic capacity at commute hours. An additional $200,000 is
needed to widen the off-ramp.

This funds request will allow the project to be completed as planned, but the Contractor has filed several
Notices of Potential Claim that have not been resolved at this time. Additional supplemental funds may
be needed in the future if the Department determines any of the potential claims submitted by the
Contractor are valid.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $1,900,000 to allow this project to be completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option. No portion of the work can be eliminated from the
project without changing the scope of the project. Traffic congestion and user delay at this
interchange continues to increase and denying this request will only exacerbate the
conditions.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $1,900,000, to allow

this project to be completed.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location ltem # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
4
$162,500 At State Route 137 RR Grade Crossing. 406801
Department of Install gates, lights, and controls. Minor
Transportation 1997/98
Tulare Supplemental funds are needed to 301-0042 $45,000 $16,500 $61,500
06S-Tul-137 closeout contract. 301-0890 $405,000 $146,000 $551,000
56 20.20.201.310
SHOPP
$450,000 $162,500 $612,500
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PROJECT DESCRIPTION AND LOCATION
The project is on Route 137 in the County and City of Tulare. The project involves removal and
replacement of the existing train warning devices and installation of new concrete surfacing across the

tracks.

FUNDING STATUS
The project was programmed in the 1996 SHOPP Minor Program for $300,000 for construction in the

1997/98 Fiscal Year and voted for the programmed amount in December 1997. In February 1998, the
project was awarded for the vote amount, but in July 1999, a Resolution G-12 allocation of $150,000
was made for additional traffic control. This project is part of the California Public Utility Commission
(CPUC) 130 Program, which is a federally mandated program where at-grade crossings are nominated to
the CPUC for inclusion on a list of crossings eligible for funding that pays for safety improvements at at-
grade crossings. This request for $162,500 results in a total increase of approximately 104% over the

vote amount for this contract.
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BACKGROUND

The project installed two California Public Utilities Commission (CPUC) train-warning devices with
detection circuits and constructed a concrete surfaced crossing between two sets of railroad tracks. A
service contract was executed with the Union Pacific Railroad (UPRR) for the removal and replacement
of warning devices and concrete surfacing at the crossing,.

REASON FOR INCREASE

The Department entered into the original agreement with the Southern Pacific Railroad before it merged
with the Union Pacific Railroad (UPRR). After the merger, UPRR modified the agreement with the
Department to lessen the impacts on train traffic in the area by using a boring method to place wiring for
the traffic warning signals instead of open cutting the street. A specialized crew with boring equipment
was mobilized by the railroad to perform the work. An additional $162,500 is needed to reimburse

UPRR for the boring operations.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $162,500 to reimburse the Railroad for work
which has been performed.

OPTION B: Deny this request and direct the Department to contest the Railroad’s billing.

The Department considered this option. Denial of this request will force UPRR to pursue
legal action.

RECOMMENDED OPTION
The Department recommends that this request for $162,500, as represented in Option A above, be
approved to allow this contract to be closed.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location Item # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
5
$100,000 In Torrance from Pacific Coast Highway 115561
Department of to Torrance Boulevard and from Del Amo (0651A)
Transportation Boulevard to north of 190™ Street. 1996/97
Los Angeles Rehabilitate road and construct sidewalk. 301-0042 $315,000 $12,000 $327,000
07S-LA-107 301-0890 $2,431,000 $88,000 $2,519,000
0.0/6.0 Supplemental funds are needed to settle  20.20.201.120
claims and closeout the project. SHOPP
$2,746,000 $100,000 $2,846,000
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PROJECT DESCRIPTION AND LOCATION

The project is on Route 107 in Los Angeles County, in Torrance, from Pacific Coast Highway to
Torrance Boulevard and from Del Amo Boulevard to 0.1 kilometer north of 190™ Street. The project
rehabilitated pavement, constructed sidewalks, and modified traffic signals on Route 107, also known as
Hawthorne Boulevard, through the City of Torrance.

FUNDING STATUS

The project was programmed in the 1996 SHOPP for $2,807,000 for construction in the 1997/98 Fiscal
Year. In April 1997 the project was voted for the programmed amount and in June 1997 the project was
awarded for $2,346,000. A Resolution G-12 allocation of $400,000 was made in December 1997 to
fund signalization and lighting plan revisions at two locations; placement of a conventional asphalt
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concrete leveling course; and contract item overruns for cold planing existing asphalt concrete (AC) and
placement of rubberized AC. This request of $100,000, when combined with the previous Resolution
G-12 allocation, represents an increase of 21% over the award amount for this contract.

BACKGROUND
The majority of the work on the project resurfaced Hawthorne Boulevard at two locations with either a

30-millimeter or 45-millimeter thick section of rubberized AC. Shortly after completion of the paving
work, the pavement sections began to ravel at various locations and the Contractor was required to
remove and replace the failed rubberized AC pavement. The Department contended that the Contractor
was responsible for the pavement raveling, but a mediator determined that the Department should pay
one-third of the claimed amount.

REASON FOR INCREASE

After completion of the work, claims were submitted for the additional costs related to removing and
replacing the failed rubberized AC pavement. Through mediation, a settlement agreement has been
reached that settles all claims with the Contractor for the estimated sum of $465,000, which includes
interest. Since the Contractor received compensation for contract item overruns in the Resolution G-12
request that pertain to the settlement, an additional $100,000 is needed to closeout the project. This
request constitutes funding for settlement of all claims on the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $100,000 to allow the full settlement of all
claims on the contract.

OPTION B: Deny this request in which cases the Contractor would need to pursue legal action to
recover any costs for which they may be entitled. Delaying payment may cause additional
interest to accrue and increase the final costs.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $100,000, to allow

this contract to be closed.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location Item # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
6
$785,000 Near Piru west of Center Street to Los 066151
Department of Angeles County Line. (1258Q)
Transportation Widen to 4 lanes. 1994/95
VCTC 301-0042 $1,648,300 $91,000 $1,739,300
Ventura Supplemental funds are needed to settle 301-0890 $12,731,700 $694,000 $13,425,700
075-Ven-126 claims and closeout project. 20.20.025.411
20.2/34.6 STIP
$14,380,000 $785,000 $15,165,000
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PROJECT DESCRIPTION AND LOCATION

The project is on Route 126 in Ventura County, near Piru, from 0.1 mile west of Center Street to the Los
Angeles County line. The project widened Route 126 from a two-lane highway to a four-lane highway.

FUNDING STATUS

The project was programmed in the 1994 STIP Revision under the Interregional Road System (IRS)
program for $10,930,000 for construction in the 1994/95 Fiscal Year. The project was voted in March
1995 for $11,423,000 and awarded in October 1995 for $10,930,000. In December 1996, $790,000 was
allocated under Resolution G-12 to replace the existing shoulder for use as a detour and to remove and
replace unsuitable material. In February 1997, another Resolution G-12 allocation of $500,000 was
made for additional traffic control measures including relocating concrete barriers, re-striping, signing
and Construction Zone Enhancement Enforcement Program (COZEEP) by the California Highway
Patrol (CHP). In October 1997 an additional $2,160,000 was allocated by the Commission for
additional asphalt concrete, traffic control, undercrossing work and relocation of irrigation crossovers.
This request of $785,000 represents an increase of 39% over the award amount for this contract.
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BACKGROUND

The project was constructed as part of a multistage plan to widen all of Route 126 from Route 101 in
Ventura County to Route 5 in Los Angeles County and was the second to last widening project along
Route 126. All widening projects on Route 126 have been completed. ' Three undercrossings were
constructed on this project to allow farm equipment to safely travel between adjacent properties.

REASON FOR INCREASE

The Contractor experienced nine periods of delays or interruptions that occurred intermittently between
May 1996 and September 1998. The causes for the delays included: various utility relocation scheduling
conflicts, a survey error, damage to irrigation lines that were not shown on the project plans and
suspension of clearing and grubbing work at a location where the endangered Least Bells Vireo birds
were nesting. A settlement agreement has been reached that settles all claims with the Contractor for the
estimated sum of $865,000 plus interest. The estimate for interest is approximately $210,000 for a total
estimated settlement of $1,075,000. The remaining contingency balance in the project is approximately
$290,000 so $785,000 in additional funds is needed to compensate the Contractor.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $785,000 to allow the Contractor compensation.

OPTION B: Deny this request in which cases the Contractor would need to pursue legal action to
recover any costs for which they may be entitled. Delaying payment may cause additional
interest to accrue and increase the final costs.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $785,000, to allow

this contract to be closed.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location ltem # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
7
$265,000 Near Ludlow at Lavic Road Overcrossing. 495901
Department of Reconstruct bridge abutment. Minor
Transportation 2000/01
San Bernardino Supplemental funds are needed for on- 801-0653 $512,500 $265,000 $777,500
08U-SBd-40 going project 301-0890 - - -
41.9 20.20.201.130
SHOPP
$512,500 $265,000 $777,500
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PROJECT DESCRIPTION AND LOCATION
The project is on Route 40 in San Bernardino County, in Ludlow, at the Lavic Road Overcrossing. The

project repairs earthquake damage and seismically retrofits the Lavic Road Overcrossing structure.

FUNDING STATUS
The project was programmed in the 2000 SHOPP Minor Program for $385,000 for construction in the

2000/01 Fiscal Year and was voted for the programmed amount in September 2000. To award the
project, a Resolution G-12 allocation was made for $127,500. This request of $265,000, along with the
previous Resolution G-12 allocation, represents a total increase of 102% over the vote amount for this

contract.
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BACKGROUND

The Lavic Road Overcrossing structure is a 2-span bridge that is approximately 73 meters long, 10
meters wide, and supported on spread footings. In October 1999 the bridge was damaged by the Hector
Mines Earthquake, which registered a magnitude of 7.1 on the Richter Scale. The epicenter of the
earthquake was estimated to be 5 to 6 miles from the Lavic Road Overcrossing.

The project will repair earthquake damage by replacing both bridge abutments, increasing the footing
size of each abutment and bridge column, and retrofitting the column by placing a steel shell casing
around the exterior of the column.

REASON FOR INCREASE

After the Hector Mines Earthquake in 1999, the bridge column was inspected and had no noticeable
damage, suggesting that the concrete column footing would be in acceptable condition. This project
increases the size of the footing for the column in the median of Route 40 that supports the Lavic Road
Overcrossing. During the excavation for the column footing, it was discovered that the concrete column
footing had numerous deep cracks, which suggested the column had rotated during the seismic event.
Because the original footing concrete is no longer structurally sound, the entire footing must be removed
before the larger footing can be constructed. The bridge must be shored temporarily during the column
footing replacement. An additional $265,000 is needed to replace the existing column footing.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $265,000 to allow this project to be completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The bridge is located in a high seismic zone. The column footing has damage that requires
replacement to make the bridge less vulnerable to seismic activity in the region.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $265,000, to allow

this project to be completed.




